SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:41PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 067 Const Calendar Day: 884 Date: 09-Feb-2012  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:15am  05:30 pm Break: 00:45 Over Time: 1:30
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, cool

Working Day If no, explain:

Diary' Dispute
General Comments

Ins paction of cable installation at the east anchorage, north and south saddles. Track progress of FW =
Spencer field work along the north barrier, WB bridge. Traveler meeting 1300-1400. Misc. MEP work until
end of shift.
04-0120F4 Bid Item: 067 C-PWS-046.067 Install & Adjust PWS 46-50
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 067 C-PWS-031.067 Install & Adjust PWS 31-35
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Hauling 067 C-PWS-031.067 —~

| arrived at the bridge at 0715. On the north side of the east anchorage, the knife plates for 30N were
correctly in place. 32N was in the haul frame at the north saddle.

At the south saddle, the knife plates were being inserted into 30S. | check that there was 1 CCW twist
between the socket and the wedge clamp on 30S. This twist was removed.

NORTH SIDE OPERATIONS:

0755: 31N was floated out to the lower winch. | checked the twist of 31N between the winch clamp and the
socket and determined there was no net twist.

0813: 32N began hauling.
SOUTH SIDE OPERATIONS:
0815: 31S was floated out of the haul rollers.

0920: | walked to main span catwalks to check for twist in PWS 31N and 31S. The was no net rotation in
either segment.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 067  Date: 09-Feb-2012  Thursday

1015: the crew began connecting the 30S socket to the anchor rod. The socket was attached at 1115, with
a 9mm stickout on the anchor bolt. The face of the socket was 700mm from the 800mm mark.

1140: 32S finished hauling to the east anchorage, south side.

At 1200, | left the bridge.

04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 0.00 0.00 0.00 0.00 D
Plumber/Pipefitter JNM DAVID LAW 0.00 0.00 0.00 0.00 D
Di ary: Dispute
MEP Field Work 125  0-000-000.125 —
The FWS crew installed outlets on the 2 1/2" and 4" carbon steel lines along the north barrier, WB bridge,
at approximately PP 54.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
04-0120F4 Bid Item: 127 0-000-000.127 COMPRESS AIR (3 NPS) (T1 TOWER)
F.W. SPENCER AND SON, INC
CCO-185 Bid Item: 001 C-PCD-ELS.185 PWS Cable Misc. Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Neoprene on Cable sockets 001 C-PCD-ELS.185 -
0900, the Daniel Martinez and Luis Plancarte crew began CCO work of wrapping 300 X 20 neoprene pads
around the anchor rods. Daniel and Luis ceased doing CCO work at 1000.
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